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Metropolitan Water Reclamation District of Greater Chicago
100 EAST ERIE STREET CHICAGO, ILLINOIS 60611 312 / 751-5600

CECIL LUE-HING
Director of Research & Development

October 23, 1991

Mr. Ed Marek
Regional Coordinator
Chicago Area Region
Field Operations Section
Illinois Environmental

Protection Agency
1701 First Avenue
Maywood, Illinois 60153

Dear Mr. Marek:

Gloria Alttto MajawtM
C/û rman, ConvnMae on /"inaoca
Thomas S. Fultor
Frank E. Gardner
Joseph E. Gardner
Kathleen Thereae Meany
Terrenes J. O'Brien
Harry "Bus" YoureK

Subject: Progress Report for the 103rd and Doty
Closure Plan for August and September
1991

This letter transmits information and data for the months
of August and September 1991 on the closure plan for the 103rd
and Doty site.

Total amount of sludge delivered to the Doty site was
29,777 dry tons in August and 27,522 dry tons in September.

Total precipitation recorded at the site was 3.15 inches
in August and 3.80 inches in September.

Seeding of the east and south berms completed as part of
Phase I was completed on August 24.

Phase II construction start date was August 9. During
August the contractor (T.J. Lambrecht) completed most of the
survey work. Actual construction began on September 4.
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Mr. Ed Marek -2- October 23, 1991

SUBJECT: Progress Report for the 103rd and Doty
Closure Plan for August and September
1991

The District's monthly engineering report for September
summarizing work activities and approximate percentage com-
pletion is presented in Table 1. Overall completion of Phase
II as of the end of September was 10 percent.

Very truly yours,

CLH:JG:ns
cc/att: Chappel (IEPA)

Keller (IEPA)
Rogers (IEPA)
Gould (IEPA)
DiVita
Knight
Murray
Neubauer
Hall

Cecil Lue-Hing,
Director
Research and Development
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METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO

TABLE 1

CONTRACT NO. 90-211-2P
CONTINUING LANDFILL CLOSURE PLAN

PHASE 2
103RD ST. AND DOTY AVE.

MONTH: September OVERALL COMPLETE:10%

ITEM

Sludge Drying

Sludge to fill

Subgrade
PreparaL ion

Clay Capping

Sludge Cover
For Seeding

Seeding

. — — — .
Cleaning Exist
6" Pipe-

DESCRIPTION/LOCATION

North Area
South Area

North Area
South Area

North Area
South Area

North Area:
1st lift of clay (8" )
2nd lift of clay ( 16" )
3rd lift of clay (24" )
South Area:
1st lift of clay (8" )
2nd lift of clay ( 16" )
3rd lift of clay (24" )

North Area
South Area

North Area:
Seedbed preparation
Sowing seed
Mulching
South Area:
Seedbed preparation
Sowing seed
Mulching

~_ _ _ .
Between existing ditch
and pond (approx. 200' )

COMPLETE (APP. )

10%
100%

45%
85%

0%
80%

0%
0%
0%

45%
0%
0%

0%
0%

0%
0%
0%

0%
0%
0%

0%


